


SWC IMPLEMENTATION PLAN CHULA VISTA CAMPUS



PHASE 1 - PROJECTS AERIAL MAP



Project Name	Status	Anticipated Start/Finish
10 Operations Warehouse Relocation - Inc 1&2	Completed	Q3 - 2022
Operations Warehouse Relocation - Inc 3&4	Scheduled	Q2 - 2023
13 Baseball & Softball Upgrades	Scheduled	Q2 - 2023
14 Landscape Nursery Technology	Construction	Q3 - 2024
18 Instructional Complex No. 1	Construction	Q4 - 2024
19 Student Union	Construction	Q4 - 2024
28 Tennis Courts	Scheduled	Q2 - 2023
29 Jaguar Utility Upgrade	Construction	Q1 - 2023
30 Jaguar ADA Upgrade	Construction	Q1 - 2023



0 150' 300' 600'

SCALE: 1" = 150'