SWC PROJECT PROFILE

	Project Overview		Project Schedule			
	Current Status /Phase	Construction	Programming	Design and DSA Finish	Construction Finish	FFE & Move-In Finish
LANDSCAPE NURSERY TECHNOLOGY	Construction Type	New Construction	Spring 2019	Fall 2021	Fall 2024	Summer 2024
	Gross Square Footage	21,420				
	Division of State Architect	04-119158	Project Insight			
	Construction Method	Design Bid Build	Southwestern College Landscape and Nursery Technology (LNT) Department is located in the South Bay Botanic Garden (SBBG) at the Chula Vista Campus. The Garden is an always evolving classroom and rich resource for teach- ing and learning about design, construction, maintenance, nursery production, and all kinds of landscape related professions.			
	Project Life-Span	1453 Days				
	Project Financials					
	Funded By	Measure Z	Southwestern College has the opportunity to update and replace the existing LNT structures within the SBBG. This project has an overarching vision to recreate the LNT complex as a premier sustainable learning and teaching cen- ter that is integrated with the college campus as a whole and showcased as the rich resource that it is.			
	Programmed Budget	\$30,387,791				
	Current Budget	\$42,266,512	The programming outline for the project has placement of buildings, classrooms, laboratories, gardens spaces, and other elements within the SBBG.			
	Expenditures to Date	\$31,037,402				
			Project Concept Rendering		. Such	
	Project Teams					
	Architect	Gensler				
	Structural Engineer	Miyamoto International, Inc.				
	Civil Engineer	NV5 Engineering			A A A A A	
	Electrical Engineer	PS2 Inc.				
	Mechanical Engineer	PS2 Inc.				
	SWC Project Manager	Gaby Arana				
	General Contractor	PCL Construction				
	DSA Inspector	Blue Coast Consulting				
	Site Detail					

Campus Coordinates


SOUTHWESTERN COLLEGE

Chula Vista (Main) Campus 32.637314, -116.998602


Project Features

- Learning Core
- Main Entrance
- Bus Drop Off
- Visitor Parking
- Maintenance Yard

Project Site Plan



Project Budget Distribution



SWC PROJECT PROFILE

SWC Bond Program Management