
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Project Timeline 

 
2013 2015 2016 

Project Phase Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 
Design Phase                     
DSA Approval                       
Construction                 
Closeout                         
 

Project Description: 
This project resurfaced Lot ‘O’ located at the 

front of the campus. Project Scope included the 
addition of an entry from Elmhurst Street, 
American’s with Disabilities Act (ADA) compliant 
parking stalls and a ramp access to the campus. 

 

Project Features: 
• New exit/entrance from Elmhurst 
• Addition of ADA Parking Stalls 
• New Ramp Access  
• Improved traffic flow 
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Construction 
$960K 

Design 
$88K 

T & I  
$18K 

Other Soft Costs,  
$26K 

Project Budget: $1.1M 

Construction

Design

Testing and Inspection

Furniture, Fixtures &
Equipment


