

SCHEDULE

		Project Name	2013												2014												2015											
			3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12			
		Field House Classroom Building																																				
		Central Plant				Maintenance Period																																
		Turf Fields																																				
		Emergency Blue Light																																				
		Lot O Bio Swale																																				
		Solar Initiative																																				
		Energy Loop Building Connections																																				
		FFE - Standards and Procurement																																				
		Technology Project																																				
		Wellness Center/Gymnasium Buildings																																				
		Wellness Center/Gym Infrastructure																																				
		Performing Arts Cultural Center																																				
		Student Union Complex																																				
		Math and Science Building																																				
		Otay Fire/Police Academy Infrastructure																																				
		H.E.C. National City Phase II																																				
		Planetarium/Exhibit Hall																																				
LEGEND																																						