

SWC IMPLEMENTATION PLAN CHULA VISTA CAMPUS



PHASE 1 - PROJECTS AERIAL MAP

Project Name	Status	Anticipated Start/Finish
10 Operations Warehouse Relocation - Inc 3&4	Pending	TBD
13 Baseball & Softball Upgrades	Construction	Spring 2025
14 Landscape Nursery Technology	Construction	Summer 2024
18 Instructional Complex No. 1	Construction	Spring 2025
19 Student Union	Construction	Fall 2024
28 Tennis Courts	Construction	Summer 2024